1lerracon

October 8, 2019

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center

61 Forsyth Street, SW

Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re:  Quarterly Progress Report #28 July-September 2019
ERP Compliant Coke, LLC
3500 35" Avenue North
Birmingham, Jefferson County, Alabama
USEPAID No. ALD 000 828 848
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of ERP Compliant Coke, LLC (ERP Coke), Terracon Consultants, Inc. (Terracon) has
prepared Quarterly Progress Report #28 for the work completed from July 1, 2019 to
September 30, 2019 for the above-referenced site. This progress report has been prepared in
accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (JULY 1, 2019 THROUGH SEPTEMBER 30, 2019)

Corrective Measures Implementation

On July 11, 2019, ERP Coke received the final approval of Corrective Measures
Implementation Work Plan for SMA 5. ERP Coke is working to finalize the financial
assurance for SMA 5. The response to EPA Comments on Cost Estimates from CMI Work
Plan for SMA 4 and SMA 5 were submitted to EPA on October 29, 2018.

On July 11, 2019, ERP Coke received a Corrective Measures Implementation Work Plan
for SMA 4 requesting modifications to the financial assurance cost estimates. The revised
cost estimate was sentto EPA on August 12, 2019 with an additional revised cost estimate
submitted on September 16, 2019. We are awaiting comments from EPA on the most
recent cost estimate submitted.

On July 16, 2019, Terracon sent the two copies of the Environmental Covenant (ECs) for
SMA 4 and 5 to get signatures from ERP Coke, EPA, and ADEM. The Covenant had
previously been agreed to by all parties. We are awaiting the fully executed covenants to
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be returned to us from ADEM. Once they are received they will be recorded and copies
sent to all parties.

LUCP development is underway and once the Environmental Covenants are finalized, the
draft LUCP can be completed and submitted to EPA for review.

Regenesis has evaluated and refined the amount of chemicals to inject during the Pilot
Test based on the soil sampling, and once we receive costs for the fluid extraction portion
of the Pilot Test the injection will be scheduled.

Interim Measures

Hydraulic Control System was running during this reporting period. The volume of water
recovered from July 1, 2019 through September 30, 2019 was 400,020 gallons.
Groundwater level measurements and groundwater samples were collected from the
monitoring wells in August 2019. These results will be reported to EPA in the next Annual
Report which is due by August 30, 2020.

PROJECTED WORK FOR NEXT REPORTING PERIOD (OCTOBER 1, 2019 THROUGH

DECEMBER 31, 2019)

Corrective Measures Implementation

We anticipate the following activities related to the approved CMI Work Plan to occur:

Financial Assurance for the approved CMI Work Plan for SMA 5 will be finalized by ERP
Coke and submitted to EPA.

EPA'’s review of the CMI cost estimate for SMA 4 will be completed.

Environmental Covenant for SMA 4 and SMA 5 will be executed and recorded.

Draft LUCP for SMA 4 and SMA 5 will be submitted to EPA.

Initiation of Pilot Test.

Interim Measures/Remediating Monitoring

m Collect groundwater samples in November 2019.
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CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,
Tlerracon

Terrell W. Rippstein, AL-PG#8

Principal Geologist

Cc: Meredith Anderson — EPA Region 4
Mr. Don Wiggins — ERP Coke
ADEM
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